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ESTIMATE RUN 04/10/2018

ESTIMATE SUMMARY 17:54:13

CONTID: C22311         ESTIMATE NO: 0001 PROG 2005

PCN: 22311-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR MONUMENT CREEK BRANCH PERCENT TIME:

PROJECT NO: ER0252-466                    

PR MONUMENT CREEK BRANCH

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,853,090.50 PARTICIPATING $ $ 54,474.80

AWARD PROJECT AMT: 1,348,026.50 NON-PARTICIPATING 910.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,661.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

28.70

FIXED COMPLETION DATE

FIXED COMPLETION DATE

2.99%

1,797,705.70

55,384.80

55,384.80

53,723.26

$

$

$

$

54,474.80

910.00

55,384.80

0.00

55,384.80

-1,661.54

0.00

53,723.26

0.00

AMOUNT DUE 53,723.26 53,723.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 53,723.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

31.0 TIME ALLOW: 6/15/2018 ??:??:??

ORIG TIME ALLOW: 6/15/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/28/2018

03/10/2018

03/30/2018

01/11/2018

02/07/2018

02/27/2018

02/28/2018
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PCN: 22311-BID    ESTIMATE RUN 04/10/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:54:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.000

2.000

201-00001  
 

12,000.002.000

12,000.00

5.000

ACRE

6,000.00000

0010 *Removal of Tree 0.000

53.000

202-00010  
 

11,660.0053.000

11,660.00

53.000

EACH

220.00000

0015 Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0020 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

2.000

EACH

150.00000

0025 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

550.000

LF  

5.00000

0030 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

4.000

EACH

1,500.00000

0035 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

6,495.000

CY  

14.00000

0040 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

500.000

CY  

11.00000

0045 *Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

165.000

CY  

82.00000

0050 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,296.000

CY  

10.00000

0055 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

380.000

CY  

11.00000
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PCN: 22311-BID    ESTIMATE RUN 04/10/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:54:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log Type 2 (12 Inch) 0.000

1,826.000

208-00008  
 

9,130.001,826.000

9,130.00

2,500.000

LF  

5.00000

0065 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

4.000

EACH

720.00000

0070 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

910.00000

0075 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

3.000

EACH

3,100.00000

0080 Removal and Disposal of Sediment (Labor) 0.000

8.000

208-00103  
 

296.008.000

296.00

250.000

HOUR

37.00000

0085 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

250.000

HOUR

110.00000

0090 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

160.000

HOUR

170.00000

0095 Erosion Control Management 0.000

5.000

208-00207  
 

240.005.000

240.00

60.000

DAY 

48.00000

0100 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

4.300

ACRE

800.00000

0105 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

11,500.00000

0110 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

4.300

ACRE

2,500.00000
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PCN: 22311-BID    ESTIMATE RUN 04/10/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:54:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

4.300

ACRE

840.00000

0120 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

427.000

LB  

2.50000

0125 Landscape Boulder (Special) 0.000

0.000

213-00705  
 

0.000.000

0.00

401.000

EACH

250.00000

0130 *Deciduous Tree (1 Inch Caliper) 0.000

0.000

214-00210  
 

0.000.000

0.00

30.000

EACH

380.00000

0135 *Evergreen Tree (4 Foot) (Ball and Burlap) 0.000

0.000

214-00504  
 

0.000.000

0.00

23.000

EACH

550.00000

0140 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

300.000

EACH

5.50000

0145 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

250.000

SY  

9.00000

0150 Grouted Riprap 0.000

0.000

506-00030  
 

0.000.000

0.00

243.000

CY  

150.00000

0155 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

498.000

CY  

94.00000

0160 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

951.000

CY  

83.00000

0165 15 Inch Plastic Pipe 0.000

0.000

603-50015  
 

0.000.000

0.00

43.000

LF  

77.00000
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PCN: 22311-BID    ESTIMATE RUN 04/10/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:54:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Manhole Special 0.000

0.000

604-39000  
 

0.000.000

0.00

1.000

EACH

590.00000

0175 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

550.000

LF  

27.00000

0180 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

1,700.00000

0185 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

3,400.00000

0190 *Fence (Plastic) 0.000

418.000

607-11525  
 

1,086.80418.000

1,086.80

500.000

LF  

2.60000

0195 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

605.000

LF  

10.00000

0200 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0205 36 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27037  
 

0.000.000

0.00

250.000

LF  

99.00000

0210 48 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27049  
 

0.000.000

0.00

172.000

LF  

150.00000

0215 *Construction Surveying 0.000

0.360

625-00000  
 

9,000.000.360

9,000.00

1.000

L S 

25,000.00000

0220 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

133,000.00000
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PCN: 22311-BID    ESTIMATE RUN 04/10/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:54:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Control Inspection 0.000

11.000

630-00007  
 

1,320.0011.000

1,320.00

30.000

DAY 

120.00000

0230 *Traffic Control Management 0.000

3.000

630-00012  
 

2,280.003.000

2,280.00

60.000

DAY 

760.00000

0235 *Construction Traffic Sign (Panel Size A) 0.000

1.000

630-80341  
 

58.001.000

58.00

10.000

EACH

58.00000

0240 *Construction Traffic Sign (Panel Size B) 0.000

6.500

630-80342  
 

494.006.500

494.00

40.000

EACH

76.00000

0245 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,200.00000

0250 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

47.00000

0255 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

67,300.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0265 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

640.000

F A 

1.00000

0270 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0400 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

358,834.000

F A 

1.00000
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PCN: 22311-BID    ESTIMATE RUN 04/10/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:54:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 Port Mesg Panel 0.000

1.000

630-80355  
 

5,000.001.000

5,000.00

2.000

EACH

5,000.00000

0410 Flash Beacon (Port) 0.000

2.000

630-80001  
 

1,910.002.000

1,910.00

4.000

EACH

955.00000

0415 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

550.00000

CAT 54,474.8054,474.801,382,169.50CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0275 Removal of Wall 0.000

0.000

202-00150  
 

0.000.000

0.00

2.000

EACH

5,000.00000

0280 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

103.000

CY  

11.00000

0285 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

350.000

CY  

5.50000

0290 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

18.000

CY  

220.00000

0295 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

281.000

CY  

45.00000

0300 Waterstop (6 Inch) 0.000

0.000

518-00106  
 

0.000.000

0.00

27.000

LF  

14.00000

0305 Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

89.000

CY  

740.00000
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PCN: 22311-BID    ESTIMATE RUN 04/10/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:54:13

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0310 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

12,040.000

LB  

0.90000

CAT 0.000.00106,737.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES 

0315 Removal of Wall 0.000

0.000

202-00150  
 

0.000.000

0.00

2.000

EACH

5,000.00000

0320 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

112.000

CY  

11.00000

0325 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

276.000

CY  

5.50000

0330 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

21.000

CY  

220.00000

0335 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

286.000

CY  

45.00000

0340 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

17,500.00000

0345 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

17,500.00000

0350 Waterstop (6 Inch) 0.000

0.000

518-00106  
 

0.000.000

0.00

11.000

LF  

14.00000

0355 *Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

108.000

CY  

740.00000
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PCN: 22311-BID    ESTIMATE RUN 04/10/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:54:13

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES 

0360 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

9,335.000

LB  

0.90000

CAT 0.000.00153,715.50CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURES 

0365 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

280.000

CY  

11.00000

0370 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

909.000

CY  

5.50000

0375 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

918.000

CY  

45.00000

0380 Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

124.000

CY  

740.00000

0385 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

63.000

CY  

850.00000

0390 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

16,510.000

LB  

0.90000

CAT 0.000.00209,558.50CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Sanitary Facility 0.000

1.000

620-00020  
 

910.001.000

910.00

1.000

EACH

910.00000

CAT 910.00910.00910.00CURRENT AMT0400 $ $ $

$ 55,384.8055,384.80$1,853,090.50$CURRENT AMTPROJECT TOTAL


